Deliverable D1.3: Semi-Annual Project Report

Stormwater Action Monitoring Program: Effectiveness Studies

Send progress report to: Keunyea Song
Department of Ecology
PO Box 47600
Olympia, WA 98504-7600

Instructions: Please fill out the light grey boxes
1. General Information

Contract / Grant

C1900018
Agreement Number:

Pilot Study for Non-proprietary Dissolved Metals Treatment: Oyster Shell Retrofits
Project Title: in Catch basins
Your Organization: King County Water and Land Resources Division
Your Project Manager: Carly Greyell - KC; Keunyea Song - Ecology
Reporting Period: 2019 Q3/Q4
Date this Form was
Completed:

2. Briefly Describe Task and Milestone Achievements (for current report period only) and check the
box associated with each task to verify completion.

Task 1: Project Management

Percent of Task Completed: 4% this period (11% cummulative)

Deliverable D1.3 - Semi-annual Progress Report

Description of your

. Completed semi-annual progress report and managed the budget.
Achievements:

Task 2: Planning

Percent of Task Completed: 0% this period (100% cummulative)

Task complete. (Past deliverables: D2.1 - Draft QAPP; D2.2 - Final QAPP; D2.3 - Equipment

Deliverable Purchases).

Description of your

. Task complete.
Achievements:
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Task 3: Field Sampling and Analysis

Percent of Task Completed: 15% this period

Deliverable D3.3 - Preliminary Flow Data & Analytical Data

Samples from three storms have been collected and analyzed. (A fourth storm has been
sampled, but anlaytical results and billing will fall to the next period.) Equipment issues
prevented all samples to be collected at all sites during each event. A total of 19 samples

Description of your have been analyzed for the full suite of parameters: 5 samples for Storms #1 and #2 (one

Achievements: catch basin pair, plus one field replicate) and 9 samples for Storm #3 (both catch basin

pairs, plus one field replicate). Preliminary flow data are available for 6 months at three
sites. The flow meter at the forth site stopped functioning and was not replaced over this
period.

Task 4: Final Report

Percent of Task Completed: 0% this period

Deliverable NA

Description of your NA
Achievements:

Task 5: Communication of Findings

Percent of Task Completed: 0% this period (2% cummulative)

Deliverable No deliverables this period. (Past deliverables: D5.1 - Post QAPP to website).

Description of your

. No actions this period.
Achievements:

3. Tasks/Milestones not achieved and why:
Did not complete data validation for season 1 data (Deliverable D4.1). This will be completed in the next period.

4. Potential Future Challenges to Performance (time delays, staff changes, etc.):

Clogging issues appear to be resolved, even through heavy leaf litter. Preliminary results do not suggest dissolved metals
treatment is being provided by the oyster shell retrofits. It is possible that the larger shell pieces are not providing a
sufficient surface area to volume ratio for observable treatment. We will want to regroup and decide whether or not to
continue with sampling in 2020.

5. General Comments:
NA

6. List the cumulative totals for all "outputs" (numerically measurable accomplishments) under this

contract or grant to date:

Draft and final QAPP completed. Baffles installed in all four monitored catch basins (only two were paid for through this
project). Flow monitoring data collected over 6 months at three sites. One equipment blank sample collected and analyzed.
Website developed and one deliverable (QAPP) posted. Nineteen samples collected and analyzed for full suite of parameters
over a total of three storm events. (Fourth storm event sampled, but will be billed in the next period).
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